
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:50 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 826 Date: 16-Apr-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 316

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly cloudy w/moderate PM winds

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared for future surveys including the SAS final AS-Built prior to opening the bridge to public traffic.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

- Performed miscellaneous informal inspections around the jobsite today.

- Briefly prepared for the remaining force verification/stressing operations of the tower anchor rods.

Attachment

Extra steel stiffeners added today on the east side of a temporary
bearing.

ABF ironworkers removing a S2 shear key rod that recently broke.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 826 Date: 16-Apr-2013 Tuesday

Removed portions of the S2 shear key rods today. Removal of a section at the grillage/lift 4 splice platform on the east
side of the tower.

Cable band 98S looking east which has the protective armor on the
inboard side due to the breach of the traffic envelope.
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